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CALIFORNIA COASTAL COMMISSION 

LCP PLANNING 
GRANT APPLICATION FORM 

JULY 30, 2019 
 

The California Coastal Commission (Commission) is pleased to announce the availability of Round 6 grant 
funding to support local governments in developing new or amending existing Local Coastal Programs (LCPs) 
pursuant to the California Coastal Act and with special emphasis on planning for strategies to reduce greenhouse 
gas emissions, such as through smart growth and multi-modal transportation, to adapt to the impacts of climate 
change, including sea level rise, increased drought and increased fires, and maximize benefits to disadvantaged 
and low-income communities. This funding may also be used to develop technical and engineering studies as 
well as for planning and design of adaptation strategies that address the identified impacts of climate change 
and sea level rise, including phased strategies identified in recent hazards analysis, vulnerability assessments, 
and/or adaptation plans. These studies and analysis would inform the selection of adaptation strategies to be 
reflected in the Local Coastal Program. 

Funding is provided by the California Climate Investments program,1 a statewide initiative funded by 
appropriations from the Greenhouse Gas Reduction Fund (GGRF), which puts billions of Cap-and-Trade dollars 
to work by reducing greenhouse gas emissions, strengthening the economy, and improving public health and 
the environment – particularly in disadvantaged and low-income communities.   

A total of up to $1,500,000 is available for this sixth round of grant funding. This grant application form, and 
other grant program related materials are available here: https://www.coastal.ca.gov/lcp/grants/  

Grant applications are due by September 6, 2019 at 5 pm. 
 
  

                                                      
1 The Cap-and-Trade program creates a financial incentive for industries to invest in clean technologies and develop innovative ways to reduce 

pollution. California Climate Investments projects include affordable housing, renewable energy, public transportation, zero-emission vehicles, 
environmental restoration, more sustainable agriculture, recycling, and much more. At least 35 percent of these investments are located within 
and benefiting residents of disadvantaged communities, low-income communities, and low-income households across California. For more 
information, visit the California Climate Investments website at:  www.caclimateinvestments.ca.gov. 

http://www.coastal.ca.gov/coastact.pdf
https://www.coastal.ca.gov/lcp/grants/
http://www.caclimateinvestments.ca.gov/
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REQUIRED APPLICATION MATERIALS 

A complete grant application package will consist of the following materials: 

1. SIGNED GRANT APPLICATION FORM. The signed Application Form, including the 
agency and responsible party. 

2. MAPS, PHOTOS & SUPPORTING DOCUMENTS. Applications must include a map 
showing the planning area for the project. Additional photos, maps and/or other information 
may be included as attachments if needed to illustrate or support the proposed project: 
including maps or other information identifying disadvantaged and low-income communities 
within the planning area as identified through the California Climate Investments program; or 
supporting information regarding project areas identified to be significantly impacted by 
climate change or sea level rise within the planning area as identified through the California 
Climate Investments program.2 

Please note: Any photos, maps, and additional information submitted is subject to the 
unqualified and unconditional right of the State of California to use, reproduce, publish, or 
display it, free of charge. All items submitted will be considered a public record upon 
submittal and will be treated in accordance with Public Records Act requirements.3 Please 
indicate if credit is requested for any photos and/or maps or documents. 

3. PROJECT DESCRIPTION. Provide a clear description of the proposed project, including 
the goals and objectives to be achieved, as well as how the proposed project will meet 
Greenhouse Gas Reduction Fund goals of facilitating greenhouse gas reductions, providing 
co-benefits4, adapting to the impacts of climate change, and maximizing benefits to 
disadvantaged and low-income communities. The Project Description should indicate 
whether the proposed project area will include, and how it will benefit, Disadvantaged or 
Low-Income Communities5 (collectively described as “priority populations”) as identified on 
the California Air Resources Board Climate Investments for Disadvantaged and Low-Income 
Communities website (see www.arb.ca.gov/cci-communityinvestments). The Project 
Description must also describe how the proposed project will fulfill the selection criteria 
identified below (see also Attachment C of the Application). The Project Description section 
should be no more than 2 pages in 12 point font, single-spaced.  

4. TASK DESCRIPTIONS AND SCHEDULE. Provide a description of the tasks that will 
accomplish your project goals and objectives (see Section A below) and complete a proposed 
schedule, including anticipated benchmarks, for implementation of each task (see Section B 
below). Please note that grant work should not extend past March 31, 2022.  
 
A. TASK DESCRIPTIONS: Identify specific tasks and subtasks to be accomplished and 

provide a narrative description of each task and subtask, including the technical approach 

                                                      
2 California Climate Investments program https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm 
3 Per the CCI Funding Guidelines for Administering Agencies, https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-

administering-agencies; and Government Code Sections 6250-6276.48 
4 For a description of co-benefits, see: www.arb.ca.gov/cci-cobenefits. Co-benefits related to vehicle miles travelled, climate adaptation, and 

community engagement may be particularly relevant to the LCP Grant Program. 
5 Applicants are encouraged to complete and submit as supporting information, the Evaluation Criteria for Providing Benefits to Priority 

Populations template, which can be found at: 
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/ccidoc/criteriatable/criteria_table_planning.pdf?_ga=2.155306811.1489558722.1557
335871-445928951.1557335871  

http://www.arb.ca.gov/cci-communityinvestments
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm/
https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-administering-agencies
https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-administering-agencies
http://www.arb.ca.gov/cci-cobenefits
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/ccidoc/criteriatable/criteria_table_planning.pdf?_ga=2.155306811.1489558722.1557335871-445928951.1557335871
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/ccidoc/criteriatable/criteria_table_planning.pdf?_ga=2.155306811.1489558722.1557335871-445928951.1557335871
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needed to accomplish the task, the roles of partners and stakeholders, and the potential 
obstacles to successful completion of the goals and objectives discussed in the Project 
Description (as it relates to each task and subtask). Task descriptions should briefly state 
how they support the overall project goal and how they will help the complete project 
meet Greenhouse Gas Reduction Fund goals to reduce greenhouse gas emissions, adapt 
to the impacts of climate change, maximize benefits to disadvantaged and low-income 
communities, and provide co-benefits to the State of California (see Eligible Projects and 
Project Priorities in the Announcement). Proposed deliverables for each task should be 
described as well (e.g., sea level rise vulnerability assessments, adaptation reports, Draft 
Land Use Plans, Draft Implementation Plans, Final Local Coastal Program, technical 
studies, economic analyses, project designs, etc.). Please describe how the project 
applicant will conduct outreach to engage stakeholders in the planning process, 
particularly those from disadvantaged and low-income communities, including how the 
project applicant will consult with these priority populations to determine if there are any 
potential substantial burdens to these communities resulting from the project efforts; how 
these stakeholders will be involved in the planning or assessment process; and any 
specific co-benefits to disadvantaged or low income communities that will result from the 
project (e.g., the potential for job creation, improvements in public health, improved 
water quality, and new recreational opportunities).  If your project includes partners, 
please identify their roles and responsibilities. 
 

B. SCHEDULE: Complete the schedule template below for each task and subtask. The 
schedule should include start and end dates for each task, subtask, and significant 
milestone, as well as the end dates for the submittal of deliverables, including interim 
drafts and final drafts as applicable (e.g. Draft Vulnerability Assessment and Final 
Vulnerability Assessment). Please note that grant projects should be completed by March 
31, 2022. 

Proposed starting date: 10/1/2019  
Estimated completion: 11/30/2021  
 

Task 1: Project Management and 
Administration   

Task 1.1: Draft and Final Work Plan Projected start date:  
10/1/2019 

Projected end date:  
11/1/2020 

Task 2: Sea Level Rise (SLR) Adaptation 
Plan 
Develop adaptation strategies that focus on 
addressing short-term vulnerabilities (~2030) 
with effective policy updates and shovel-ready 
projects while developing a vision for 
addressing mid- to long-term vulnerabilities 
with larger-scale adaptation projects.  

Projected start date:  
10/1/2019 

Projected end date:  
6/2/2020 

Task 2.1: Identify Range of SLR Adaptation 
Strategies 

Interim start date:  
10/1/2019 

Interim end date:  
2/1/2020 
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Outcomes  
- Planning-level measures, policy-level 

measures, and specific project 
measures to improve resilience to SLR 
hazards. Starting point for the 
development of draft policies and 
programs of the LCP. 

- Adaptation strategies will be organized 
into near-term, mid-term, and long-
term strategies that build adaptive 
capacity into the important assets and 
resources of the City of Pismo Beach 
(City).  

- SLR hazard overlay maps, public 
outreach, and education.  

- Zoning regulations aimed at 
minimizing risk to existing and future 
development. 

- Strategies such as accommodation, 
protection, and retreat; evaluation of 
the effectiveness of sediment 
management and nature-based 
solutions to preserve coastal 
ecosystems and the value they provide 
to the community. 

  

Deliverables 
Hazard overlay maps, PowerPoint (PP) 
presentations, agenda and materials from public 
workshops, and technical/summary memoranda 

  

Task 2.2: Draft SLR Adaptation Plan Projected start date:  
2/1/2020 

Projected end date:  
4/1/2020 

Outcomes 
- Short-term and mid-term strategies to 

reduce the magnitude of impacts from 
SLR and coastal hazards.   

- Commission review of the Draft SLR 
Adaptation Plan. 

  

Deliverables  
- Draft SLR Adaptation Plan   

Task 2.3: Public Workshop Interim start date:  
4/2/2020 

Interim end date:  
4/2/2020 

Outcomes 
- Feedback from the community to help 

shape the Final SLR Adaptation Plan. 
- Facilitation of community dialogue 

between community residents, 
infrastructure owners/operators, and 
businesses to confirm adaptation 
priorities and implementation timelines 
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to increase the City’s resilience to SLR. 

Deliverables  
- Agenda, PP presentation, materials, 

and speakers’ slips 
  

Task 2.4: Final SLR Adaptation Plan Interim start date:  
4/2/2020 

Interim end date:  
6/1/2020 

Outcomes 
- Input from Commission staff, City 

staff, LCP Advisory Committee, public 
workshops. 

  

Deliverables 
- Final SLR Adaptation Plan  Interim end date:  

6/30/2020 

Task 3: General Plan (GP)/ LCP Update Projected start date:  
5/4/2020 

Projected end date:  
3/1/2021 

Task 3.2: GP/LCP Existing Conditions Report Interim start date:  
5/19/2020 

Interim end date:  
7/17/2020 

Outcomes 
- An understanding of how well the 

City’s land use patterns and policy 
framework are helping to achieve the 
community vision. 

- Inclusion of adopted 2017 Office of 
Planning and Research GP Guidelines, 
including environmental justice, 
healthy communities, equitable and 
resilient communities, growth 
management, and climate change.  

- Inclusion of policies related to the 
equitable distribution and accessibility 
of community services and facilities, 
gaps in services, regional housing 
needs, transit-oriented development 
opportunities, vehicle miles traveled 
reduction, low impact development 
strategies, and water supply per 
Assembly Bill 162.  

- Inclusion of growth management 
strategies that ensure that the City is 
consistent with regional and state 
growth requirements and that the City 
can grow consistent with physical, 
social, economic, environmental, and 
fiscal goals in a cost-effective, 
equitable, and politically stable 
manner. 

- Inclusion of the outcome of multiple 
interviews with agencies, 
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organizations, and individuals to gain 
firsthand insight into each topic.  

- Development of planning and urban 
design principles across all topics that 
clearly identify and address the issues 
and opportunities to be addressed.  

- Inclusion of areas of improvement as 
relates to priority populations, GHG 
reduction. 

- Identification of need for recovering 
and delivering edible food waste, as 
well as anaerobic digesting, 
composting, and remanufacturing 
facilities. 

Deliverables  
- Existing conditions report  Interim end date:  

7/20/2020 
Task 3.3: Administrative Draft LCP/GP 
Update 

Interim start date:  
7/1/2020 

Interim end date:  
8/28/2020 

Outcomes  
- Update of 10 sections, including 

Circulation, Conservation/Open Space, 
Design, Facilities, Growth 
Management, Housing, Land Use, 
Noise, Parks and Recreation, and 
Safety.  

- Update of various land use maps and a 
100- and 500-Year Floodplain Map. 

- Public workshops and meetings 
- Commission consultant and 

Commission review and comment on 
sections to ensure consistency.  

- Inclusion of growth management 
strategies that ensure that the City is 
consistent with regional and state 
growth requirements and that the City 
can grow consistent with physical, 
social, economic, environmental, and 
fiscal goals in a cost-effective, 
equitable, and politically stable 
manner. 

- Safety Element update to include new 
SLR policies based on the results of the 
VA and the SLR Adaptation Plan as 
well as other available guidance and 
technical studies, such as the 
Commission’s SLR Guidance 
Document (2018 Update). 
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- Assessment of climate vulnerability 
and potential threats from climate 
change in adherence with the principles 
in the California Natural Resource 
Agency’s “Safeguarding California” 
publication for reducing climate risk, 
including measures that protect 
California’s most vulnerable 
populations.  

- Achievement of multiple benefits from 
efforts to reduce climate risks and 
prioritize green infrastructure solutions 
that integrate climate risk reduction 
with emissions reductions to the fullest 
extent feasible. 

- Update of the issues, goals, and 
policies in the Community Facilities  
element, with careful attention to the 
physical and service infrastructure 
deficits in disadvantaged and 
underserved areas. 

- Update of the Conservation and Open 
Space element to identify and define 
strategies to protect both coastal and 
inland natural resources, including but 
not limited to biological communities, 
valued open spaces, wetlands, and 
viewsheds. Policies will maximize the 
protection of public access, recreation, 
sensitive coastal resources, and 
archaeological resources. Specific 
categories represented in this element 
will include air quality; archaeology; 
butterfly habitat; coastal foothills; the 
Pacific Ocean, tidal zone, and coastal 
cliffs; Pismo Creek and Price Canyon; 
Pismo Marsh Ecological Reserve; and 
soils and drainage. Resource protection 
policies will be designed to reflect 
current City values and state and 
federal requirements, including 
consistency with California Coastal 
Act Chapter Three policies. 
Comprehensive consideration of 
natural resources and amenities will be 
provided, including open space and 
recreation, preservation of biological 
resources, and air quality.  
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Task 3.4: Public Workshop Interim start date:  
9/3/2020 

Interim end date:  
9/3/2020 

Outcomes 
- Presentation of the Administrative 

Draft GP/LCP at the third public 
workshop. 

- Presentation to the public regarding 
how SLR vulnerabilities and adaptation 
strategies influenced new and updated 
GP/LCP policies.  

- Open-house format with break-out 
groups and informal discussions to 
allow for a wide discussion of the 
policies and land use alternatives most 
desirable for the community.   

  

Deliverables 
- Agenda, materials   

Task 3.5: Draft LCP/GP Interim start date:  
9/7/2020 

Interim end date:  
10/18/2020 

Outcomes  
- Commission consultation and 

coordination. 
  

Deliverables 
- Draft GP/LCP   

Task 3.5: Final GP/LCP and Commission 
Submittal 

Interim start date:  
11/1/2021 

Interim end date:  
3/1/2021 

Deliverables 
- Final LCP/GP   

Task 4: Zoning Code/Implementation Plan 
(ZC/IP) Update 

Projected start date:  
10/1/2020 

Projected end date:  
3/1/2020 

Task 4.1: Technical Review Interim start date:  
10/1/2020 

Interim end date:  
11/1/2020 

Outcomes 
- Update of the zoning regulations to 

prepare one comprehensive updated 
ZC/IP to represent contemporary 
planning and zoning best practices, 
ensure compliance with the applicable 
federal and state laws, allow for 
reasonable flexibility, and be easy to 
use and understand. The update will 
correct for the current inconsistencies 
between the GP and the Zoning Code.  

  

Task 4.2: Identify  ZC/IP Revisions 
- Identify necessary revisions to the 

Interim start date:  
11/1/2020 

Interim end date:  
12/2/2020 
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City’s existing Zoning Ordinance and 
IP for consistency with the GP and 
LUP update.  

- Address various topics and 
development standards and contain 
recommendations to maintain, 
eliminate, or modify various aspects of 
the current codes to create one 
comprehensive, modern, and consistent 
zoning code. 

Task 4.3: Public Workshop Interim start date:  
12/15/2020 

Interim end date:  
12/15/2020 

Outcomes 
       -    focus on gaining additional public  
             insights into various new and  
             updated development standards    
             that would apply in the City.  

- open-house format with break-out 
groups and informal discussions.   

  

Deliverables 
- Agenda, materials   

Task 4.4: Draft and Final ZC/IP Update and 
Commission Submittal  

Interim start date:  
12/16/2020 

Interim end date:  
2/1/2020 

Task 5: PEIR Projected start date:  
11/1/2020 

Projected end date:  
11/6/2021 

Task 5.1 Kick-Off Meeting and Project 
Description 

Interim start date:  
11/4/2020 

Interim end date:  
12/20/2020 

Task 5.2 Tribal Consultation Interim start date:  
11/4/2020 

Interim end date:  
12/20/2020 

Task 5.3 Notice of Preparation and Scoping 
Meeting 

Interim start date:  
12/20/2020 

Interim end date:  
1/24/2021 

Outcomes 

- Provide the community an opportunity 
to provide input on the PEIR work 
scope (issues of concern, alternatives, 
etc.) to identify issues of specific 
concern to be included in the EIR 
analysis 

Interim start date:  
12/20/2020 

Interim end date:  
1/24/2021 

Deliverables 

- NOP for the project, which will include 
a project description, project exhibits, 
and a discussion of environmental 
issues (pursuant to CEQA Guidelines 
Section 15082). 

  



 

    

11 
 

- Agenda, meetings materials and 
speakers slips from the Scoping 
Meeting 

Task 5.4 Administration Draft PEIR Interim start date:  
2/3/2021 

Interim end date:  
8/21/2021 

Deliverables 

- Administrative Draft EIR   

Task 5.5 Draft PEIR Interim start date:  
9/7/2021 

Interim end date:  
10/8/2021 

Deliverables 

- Draft EIR   

Task 5.6 Final PEIR Interim start date:  
10/9/2021 

Interim end date:  
11/30/2021 

Deliverables 

- Final PEIR   Interim end date:  
11/30/2021 

 
Please list (1) all significant and pertinent project benchmarks related to the project for which 
funds are being requested, (2) expected dates for reaching or completing those steps. These 
dates will be used in monitoring grant progress and in grant reporting under approved grant 
agreements. 

 
BENCHMARK SCHEDULE 

ACTIVITY COMPLETION DATE 
Sea Level Rise Adaptation Plan 6/1/2020 
Public Workshop on the SLR Adaptation Plan 4/1/2020 
General Plan/Local Coastal Plan Update 3/1/2021 
Public Workshop on the GP/LCP Update 12/15/2020 
ZC/IP Update 2/1/2021 
Public Workshop on the ZC/IP Update 12/15/2020 
PEIR NOP and Scoping 1/24/2021 
Draft PEIR  10/8/2021 
Final PEIR  11/30/2021 

 
5. BUDGET. Please include a task-by-task budget for both County/City staff labor and for 

potential consultants; budget detail on sub-tasks is not necessary. Note that consultant costs 
must be listed by task and must include all costs relating to consultant labor, travel6, supplies, 
overhead, etc. If consultants will be hired at a later date, please include a budget estimate per 
task that can be updated after hiring the consultants. 
 
APPLICATION BUDGET INFORMATION  
Funding Request: $300,000 Total Project Cost: $678,249 

                                                      
6 Consultant and subconsultant travel expenses may be billed to the relevant consultant and subconsultant task budget they pertain to and do not 

require a Travel Expense Claim form. Any travel and reimbursable costs incurred by consultants and subconsultants in excess of State’s travel 
reimbursement rates will not be reimbursed unless prior authorization is obtained, consistent with the grant terms and conditions. For more 
information see: http://www.calhr.ca.gov/employees/pages/travel-reimbursements.aspx   

http://www.calhr.ca.gov/employees/pages/travel-reimbursements.aspx
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 CCC Grant 
Total 

Match/    
Other 
Funds  

(Source #1) 

Match/  
Other 
Funds 

(Source #2) 

Total (LCP Grant 
Funds + Match/ 
Other Funds) 

LABOR COSTS7 
County/City Staff Labor 

Task 1 – Project 
Management and 
Administration 

 $300,000  $300,000 

Total Labor Costs  $300,000   
DIRECT COSTS 

Consultants8 
Consultant A     
 Task 2 - Sea Level Rise 
Adaptation Plan (including 
all subtasks and public 
engagement) 

$39,292   $39,292.00 

Task 3 – General 
Plan/Local Coastal Plan 
Update 

$141,835   $141,835 

Task 4 – Zoning Code 
Implementation Plan 
Update 

$70,000   $70,000 

Consultant B     
    Task 5 – Programmatic 
Environmental Impact 
Report 

$48,873 $78,249  $127,122 

  Total      
Total Direct Costs $300,000 $78,249  $378,249 

OVERHEAD/INDIRECT COSTS9 
Total County/City Staff 
Overhead/Indirect 
Costs  

    

TOTAL PROJECT COST    $678,249 
 
6. A RESOLUTION FROM THE APPLICANT’S GOVERNING BODY. Please submit a 

resolution that contains the following authorizations: 1) authority to submit the proposal, 2) 
authority to enter into a grant agreement with the California Coastal Commission if the grant 
is awarded, and 3) designation of the applicant’s authorized representative (name and title). A 
sample resolution is provided as Attachment A. Resolutions should also contain clear 

                                                      
7 Amount requested should include total for salary and benefits.  
8 All consultants must be selected pursuant to a bidding and procurement process that complies with all applicable laws. 
9 Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly 
supporting the proposed project but not directly staffing it. Amount requested for indirect costs should be capped at 10% of 
amount requested for “Total Labor.” 
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statements of commitment to full completion of the intended grant process, including 
submission of applicable LCP products (LCP submittal or amendment) to the Commission for 
review. 

SUBMISSION DATES 

The application period closes Friday, September 6, 2019. Completed application packets 
must be RECEIVED by 5 pm, on September 6, 2019. Applications must be emailed or 
mailed; faxed responses will not be considered. 

If the governing body of an applicant cannot adopt a resolution similar to Attachment A of the 
application by the submission date, the applicant can submit the proposal with a draft 
resolution, provide a date for when the governing body will consider adoption of the resolution, 
and submit the adopted resolution by 5 pm, Friday, September 20, 2019. All other materials 
must be submitted by the September 6, 2019 deadline. Applications will not be deemed 
complete until an adopted resolution is received. Applications that do not contain a final, 
adopted resolution by 5 pm, September 20, 2019 will not be considered for funding. 

The Commission anticipates awarding the sixth round of grants in October or November of 
2019. 

SUBMISSION REQUIREMENTS 

Please submit the completed application form, including all attachments, via email to 
LCPGrantProgram@coastal.ca.gov. Submit all application materials combined in a single 
PDF file, AND submit the Project Description, Task Descriptions, Schedule, and Budget as a 
Word document. 

If you are unable to submit via email, you may mail a CD and hard copy to the Coastal 
Commission:   

Tamara Doan 
Coastal Program Analyst – Statewide Planning Unit 

California Coastal Commission 
725 Front Street, Suite 300 

Santa Cruz, CA 95060  
(831) 427-4863 

 

Please note: all information that you submit is subject to the unqualified and unconditional 
right of the State of California to use, reproduce, publish, or display it, free of charge. All 
documents submitted will be considered a public record upon submittal and will be treated in 
accordance with Public Records Act requirements.10 Please indicate if credit is requested for 
any photos and/or maps.  

                                                      
10 Per the CCI Funding Guidelines for Administering Agencies, https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-

administering-agencies; and Government Code Sections 6250-6276.48 

mailto:LCPGrantProgram@coastal.ca.gov
https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-administering-agencies
https://ww2.arb.ca.gov/resources/documents/cci-funding-guidelines-administering-agencies


RESOLUTION NO. R-2019-066

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PISMO BEACH,
CALIFORNIA AUTHORIZING THE COMMUNITY DEVELOPMENT DIRECTOR TO

SUBMIT A GRANT APPLICATION TO THE CALIFORNIA COASTAL COMMISSION

REQUESTING UP TO $300,000 IN FUNDING TO ASSIST IN UPDATING THE CITY'S
LOCAL COASTAL PROGRAM

WHEREAS, the Budget Act of 2018 and 2019, respectively, provide $1,500,000 for
Coastal Commission grants to iocai governments to support Local Coastal Program
(LCP) planning that results in the reduction of greenhouse gas emissions and adaptation
to the impacts of ciimate change; and

WHEREAS, the California Coastai Commission, under the authority of the Caiifornia
Coastal Act, may provide financiai assistance to support coastal pianning and has
approved a competitive grant program to provide such financiai assistance for LCP
planning; and

WHEREAS, the goal of the grant program is to deveiop new or updated LCPs in
conformance with the Caiifornia Coastai Act and to reflect current circumstances and new

scientific information, inciuding new understandings and concern for the effects of climate
change; and

WHEREAS, grant proposais submitted under this grant program must compiete Local
Coastal Program (LCP) planning work with special emphasis on reducing greenhouse
gases and addressing the effects of climate change and sea-levei rise; and

WHEREAS, the City of Pismo Beach has an effectively certified LCP; and

WHEREAS, the City of Pismo Beach desires to pursue a project that would result in the
completion and submittal for certification by the Caiifornia Coastal Commission of an
Amendment to update the LCP in whole; and

WHEREAS, the City of Pismo Beach commits to and agrees to fully support a pianning
effort intended to update a certified LCP pursuant to the provisions of the California
Coastai Act, with full public participation and coordination with Coastal Commission staff.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Pismo Beach
hereby:

1. Directs City of Pismo Beach staff to submit the grant application package to the
California Coastal Commission to provide financiai and pianning assistance, under
authority of the California Coastai Act, in an amount not too exceed $300,000 to
fund the project more particularly described in the grant application package;

PAGE 1 OF 2

R-2019-066



2. Authorizes the Community Development Director of the City of Pismo Beach to
execute, in the name of the City of Pismo Beach, all necessary applications,
contracts and agreements and amendments thereto to implement and carry out
the grant application package attached hereto and any project approved through
approval of the grant application.

UPON MOTION OF Mayor Pro Tem Howell, seconded by Council Member Reiss, the
foregoing resolution was adopted by the City Council of the City of Pismo Beach this 3"^
day of September 2019, by the following vote:

AYES: 5 Howell, Reiss, Blake, Guthrie, Waage

Attest:

Ed Waage, Mayor lea lnderlled,/6ify Clerk

PAGE 2 OF 2
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ATTACHMENT B - APPLICATION CHECKLIST 
 
A complete Grant Application Packet includes the following components. Please submit all 
documents in a single PDF file and the Project Description, Task Descriptions, Schedule, and 
Budget as a Word document, as noted below. It is very important to receive the PDF file and 
a Word document for efficiency in preparing grant agreement documents. Thank you for 
your attention to these important components of the application.  
 

X Signed LCP Grant Application Form (.pdf) 
 

X Project Description (.doc) 
 

X Task Descriptions, Schedule, and Budget (.doc) 
 

X Signed Resolution (.pdf) 
 

X All documents combined into a single PDF file (.pdf)  
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and the significance of the issues proposed to be updated. For example, many jurisdictions have 
identified needs to reduce vehicle miles travelled, improve public transit, and enhance pedestrian 
and bicycle options, particularly to and along the coast. Others may seek to assess vulnerability 
and develop adaptation solutions to address sea level rise, fire, or other climate change impacts 
to critical infrastructure, recreational amenities and open space, or significant wetland and habitat 
areas. A proposal to complete technical studies, economic analyses, mapping, public outreach, 
and development of LCP policies in support of these options may be important. 
 
 Likelihood of Success/Effectiveness 
The Commission has had past grant programs where the investment of public funds has not 
resulted in completed certified LCPs or LCP Amendments. In a few cases, funding has been 
awarded but reverted. Overall, the success of the Commission’s grant program will be measured 
by the progress made toward LCP certification, update, or amendment.  
 
The Commission thus will consider the likelihood of success of each proposal, including 
evaluating the practicality, feasibility, and effectiveness of a proposed work program that may 
lead to successful implementation. Proposals should address the need for coordination with the 
public and the Commission and provide for practicable benchmarks for LCP amendment 
development and review.  
 
Other evidence in support of this criteria may include resolutions of intent and endorsement for 
the proposed work from the jurisdiction and other organizations, matching funds or other 
complementary efforts (see below), or other factors that may affect the likelihood that an LCP 
amendment will be successfully completed. Applicants will be asked to describe any LCP 
planning work that has been initiated or is already underway at the local level and how this grant 
program is needed to substantially further that effort. A resolution from the applicant committing 
to completing an LCP Amendment submittal to the Commission will be required as part of the 
application.  
 
For new LCP development, the local government should demonstrate its willingness and 
capacity to assume local coastal development permit processing. Related, some areas of the 
coastal zone remain uncertified because the Commission and local government have been unable 
to reach agreement on the resolution of issues or the issue is particularly intractable. The 
Commission will consider the likelihood that such areas and specific policy questions can be 
successfully addressed, leading to certification of the area. 
 
 Project Integration/Leverage/Matching Funds 
The Commission will consider the relationship of the LCP work program to other planning work 
being undertaken by the jurisdiction. There are several statewide grant programs underway 
which may positively integrate with this LCP Planning Grant program. Applicants will be asked 
to describe any other related grant awards (such as through past Coastal Commission grant 
rounds, or from the Ocean Protection Council, Coastal Conservancy, Caltrans, or the Strategic 
Growth Council) that may support the LCP planning work. The Commission will consider the 
ability to integrate and leverage any additional program funds available that could help support 
LCP certification, update, or amendment. 
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